

CMS Executive Council Meeting Monday, June 5, 2006

Move to New Data Center

- The production move was done on May 22nd.
- All development instances were completed on May 26th.
- All of the campuses activities for CMS are now being conducted in the new data center.
- There are 9 tickets currently opened. Charlie will be following up on the open tickets.
- The new data center has a few performance issues. SOSS and Unisys are aware of this problem and are working on a solution.
- It was suggested that an update about the performance issues be provided to the committee by Friday, June 9, 2006.

Finance Release 050

- The release was applied on Friday, June 1st.
- The campus is up on the appropriate patch level for year end processing.

HCM 8.9 Release 020

- This release will migrate through development this week.
- The release will be in production in late July, after Year End Processing
- The release will be tested before it goes into production. The release can be delayed if any issues arise during testing.

Finance – Self Service

- Self service went into production on June 1st.
- Self service has been well received by the campus community.

Foundation Finance Project

- This project will be complete in July 2006.
- The post phase will begin in September of 2006.

HCM 8.9 Talent Acquisitions, Phase II

- Talent acquisitions is on schedule to go live July 2006.
- This component includes e-recruit.

Admissions Module and Academic Scheduling Rollout

- These two components are on schedule for rollout in Fall 2006.

Foundation HCM 8.9 Implementation Project

- This implementation will begin July 2006.

HCM 8.9 Absence Management and Benefits Administration

- This implementation will begin January 2007.

Next Scheduled Meeting

- The next meeting will take place June 26th.

Open Discussion

- The CMS Open Forum on May 16th went well.
- The Admission module will be live October 2006.
- An email was sent out to the associate deans, department chairs, and faculty members asking them to participate in the CMS focus group. The intention of the focus group is to get input and guidance about product/system development. There will be smaller focus groups within the large one.

Minutes Submitted by
Candace Johnson